
Scottsdale Stadium Multi-Use 
Design Update

Tourism Development Commission  
March 19, 2019



Main Entry



DRAFT -

Phasing

Phase 1 –

April-Dec. 2019
• Clubhouse

• Indoor Multi-Use 

Spaces

• Entry and Parking

• Press box 

• Ticketing and 

Administration

• Charro Lodge

• Right Field 

Concourse?



Stadium Timeframe

• Authorize contribution for Phase 1 – GMP1 - $23.4 mil

o City Council – March 19, 2019

• City of Scottsdale – Up to $35,000,000 – Total Phase 1 

o $5,000,000 – TDC Bed Tax previously approved

o $5,000,000 – TDC Bed Tax Carry-over Undesignated/Unreserved Fund

o $24,300,000 – Municipal Property Corporation debt supported by annual bed 

tax allocation


